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1.  Originator

Cherry Kenney

2.  Log Date:

12/10/01

3.  CCR #:
  

01-0927

4. Rev:

—

5.  Tel:

301-883-4177

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: TE_6A.04_PDPS.05   For LaRC DAAC Only   Contains fix for NCR 30018 - Job Management causes Subscription
Manager to wait

9. Originator Signature/Date

  Cherry Kenney     /s/    12/10/01

10.   Class

II

11.  Type:

CCR

12. Need Date: 10DEC01    
        

13.  Office Manager Signature/Date

Arthur Cohen     /s/     12/10/01

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:PDPS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            10DEC01

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
30018

23.   Problem:  (use additional Sheets if necessary)
NCR30018 - Job Management causes Subscription Manager to wait.

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_6A.04_PDPS.05   to provide the needed changes. TE _6A.04_PDPS.05  can be loaded on top of Patch_6A.04_PDPS.04.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait until next full system delivery

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in getting fixes to the field, DAACs must continue to work around problems

27.  Justification for Emergency (If Block 15 is “Emergency”):
NCR fixes are needed at the DAACs to support the 6A.04 baseline in OPS mode

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Peters    /s/     12/10/01

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
D. Stepp     /s/     12/10/01

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:                    Rev:     Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_6A.04_PDPS.05   For LaRC DAAC Only   Contains fix for NCR 30018 - Job Management causes
Subscription Manager to wait

Actions

ClearCase

Please make a tar file from the 6A04NOFW baseline with the following
packages:

.EcPlQUESRVR.pkg

.EcDpPrQUESRVR.pkg

This tar file should be called TE_6A.04_PDPS.05

DAAC INSTALL INSTRUCTIONS

1. Get TAR file from SMC distribution:

List of packages:
..EcDpPrQUESRVR.pkg
..EcPlQUESRVR.pkg
._

2 .  Use E.A.S.I. to perform an automated installation of  two  packages listed in step 1.

For information on how to use E.A.S.I. please refer to the 609 CDRL.

3 . Restart   PDPS  servers
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